
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
 

Date of Meeting:  Monday, May 5, 2008 

Time and Location: 10:30 p.m. – 11:30 a.m.  1
st
 Floor Governor’s Conference Room 

Wade Hampton Building 

Minutes Prepared By: Joy Stagg 

 

 

2.  Meeting Agenda  

 Call to Order 
 Adoption of Agenda/Approval of Minutes 
 Project Status Update 
 Financial Report  
 Questions/Answers 

3.  Meeting Notes, Decisions, Issues  

a. The Agenda was adopted as presented. 
b. The Minutes from March 31, 2008, were adopted. 
c. Chris Shuman gave the SCEIS Project Status.  He discussed Phase 2 and Beyond, Phase 1B, Service 

Packs, Year End Closing, HR/Payroll, SAP Book of Record, Master Data, and Staffing.  The kick off for 
HR/Payroll is scheduled for May 22, 2008, and Go-Live should be scheduled approximately 15 months 
thereafter. 

d. Pat O’Cain gave an update on the SCEIS Financial Report, which included Revenues, Expenses, 
Implementation, and Total Expenditures.   

e. Meeting adjourned at 11:38 a.m. 

 
 
 

1.  Attendance at Meeting 

Nat Kaminski, Chairman 
Frank Rainwater 
Ben Homeyer 
Brenda Hart 
Tom Lucht 
Mike Garon 
Eddie Gunn 
Clint Leach 
Stanley Butkus, Jr. 
Rod Davis 

Comptroller General’s Office 
State Treasurer’s Office 
SC  House Ways and Means Committee 
Department of Mental Health 
Division of the State CIO 
Department of Revenue (sitting in for Ray Stevens) 
SC Budget and Control Board 
Senate Finance Committee 
Department of Disabilities and Special Needs 
Department of Health and Human Services (sitting in for William Wells) 

 

4.  Action Items  

 Action Assigned to Due Date 

a. Discussions regarding staffing Pat O’Cain 

Chris Shuman 

June 9, 2008 

 Status   

5.  Next Meeting 

Date:  Monday, June 9, 2008 Time:   10:30 a.m.-
11:30 a.m. 

Location:   1
st
 Floor Governor’s 

Conference Room 
Wade Hampton Building 

Agenda:    


